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ESTIMATE RUN 04/08/2020

ESTIMATE SUMMARY 12:35:30

CONTID: C21223R        ESTIMATE NO: 0002 PROG 2005

PCN: 21223R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 480V MOTOR CONTROL CENTER PERCENT TIME:

PROJECT NO: NHPP0703-435                  

EJMT 480V MOTOR CONTROL CENTER

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

Casey Industrial, Inc. PAY PERIOD ENDING

1400 W 122nd Ave DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (303)460-1274 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,362,797.54 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,077,723.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
983,713.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

8,362,797.54

0.00

983,713.23

983,713.23

$

$

$

$

0.00

0.00

0.00

1,632,562.51

1,632,562.51

0.00

0.00

1,632,562.51

0.00

AMOUNT DUE 1,632,562.51 983,713.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 983,713.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

41.0 TIME ALLOW: 8/14/2020 ??:??:??

ORIG TIME ALLOW: 8/14/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/202004/08/2020

07/11/2019

09/11/2019

10/25/2019

02/28/2020
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PCN: 21223R-BID   ESTIMATE RUN 04/08/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

173,438.76000

0010 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

85,146.60000

0015 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

992,695.66000

0020 Systems Integration 0.000

0.000

613-80278  
 

0.000.000

0.00

1.000

L S 

250,830.47000

0020 MATERIAL ALLOWANCE 0.000

0.100

25,083.050.100

25,083.05NCU 

250,830.47000

0025 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

271,784.45000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

216,000.000

F A 

1.00000

0035 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0040 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 25,083.0525,083.052,056,295.94CURRENT AMT0200 $ $ $
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PCN: 21223R-BID   ESTIMATE RUN 04/08/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:30

CUMULATIVE
AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0050 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

16.000

HOUR

333.50000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

52.67000

0060 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

40.000

SY  

10.72000

0065 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.500

CY  

10,703.58000

0070 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

19,355.000

LF  

20.22000

0075 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,040.000

LF  

35.25000

0080 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

2,132.000

LF  

82.96000

0085 30 Inch Wide Cable Tray 0.000

0.000

613-05630  
 

0.000.000

0.00

528.000

LF  

68.42000

0090 Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

20.000

EACH

1,976.02000

0090 MATERIAL ALLOWANCE 0.000

0.300

11,856.120.300

11,856.12NCU 

39,520.40000

0095 480 Volt Motor Control Center 0.000

0.000

613-80204  
 

0.000.000

0.00

1.000

EACH

248,570.65000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0095 MATERIAL ALLOWANCE 0.100

0.000

24,857.070.100

0.00NCU 

248,570.65000

0095 MATERIAL ALLOWANCE 0.000

0.200

49,714.130.200

49,714.13NCU 

248,570.65000

0100 320 Kilo Ampere Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

8.000

EACH

4,269.54000

0100 MATERIAL ALLOWANCE 0.100

0.000

3,415.630.100

0.00NCU 

34,156.32000

0100 MATERIAL ALLOWANCE 0.000

0.200

6,831.260.200

6,831.26NCU 

34,156.32000

0105 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

1.000

EACH

380,506.50000

0105 MATERIAL ALLOWANCE 0.100

0.000

38,050.650.100

0.00NCU 

380,506.50000

0105 MATERIAL ALLOWANCE 0.000

0.200

76,101.300.200

76,101.30NCU 

380,506.50000

0110 480 Volt Trip Unit Retrofit Kit 0.000

0.000

613-80303  
 

0.000.000

0.00

5.000

EACH

8,415.42000

0110 MATERIAL ALLOWANCE 0.100

0.000

4,207.710.100

0.00NCU 

42,077.10000

0110 MATERIAL ALLOWANCE 0.000

0.200

8,415.420.200

8,415.42NCU 

42,077.10000
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PCN: 21223R-BID   ESTIMATE RUN 04/08/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:30

CUMULATIVE
AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0115 Active Harmonic Filter (500 A) 0.000

0.000

613-80304  
 

0.000.000

0.00

3.000

EACH

93,196.82000

0115 MATERIAL ALLOWANCE 0.100

0.000

27,959.050.100

0.00NCU 

279,590.46000

0115 MATERIAL ALLOWANCE 0.000

0.250

69,897.620.250

69,897.62NCU 

279,590.46000

0120 Variable Frequency Drive and Enclosure (100 Horse 
Power) 

0.000

0.000

613-80306  
 

0.000.000

0.00

8.000

EACH

38,550.72000

0120 MATERIAL ALLOWANCE 0.165

0.000

50,886.950.165

0.00NCU 

308,405.76000

0120 MATERIAL ALLOWANCE 0.000

0.185

57,055.070.185

57,055.07NCU 

308,405.76000

0125 Variable Frequency Drive and Enclosure (600 Horse 
Power) 

0.000

0.000

613-80308  
 

0.000.000

0.00

8.000

EACH

128,545.51000

0125 MATERIAL ALLOWANCE 0.165

0.000

169,680.070.165

0.00NCU 

1,028,364.08000

0125 MATERIAL ALLOWANCE 0.000

0.185

190,247.350.185

190,247.35NCU 

1,028,364.08000

0130 Bus Duct (1600 Ampere) 0.000

0.000

613-81609  
 

0.000.000

0.00

91.000

LF  

505.32000

0130 MATERIAL ALLOWANCE 0.100

0.000

4,598.410.100

0.00NCU 

45,984.12000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0130 MATERIAL ALLOWANCE 0.000

0.200

9,196.820.200

9,196.82NCU 

45,984.12000

0135 30 Ampere Safety Switch, NEMA 3R 0.000

0.000

613-81698  
 

0.000.000

0.00

12.000

EACH

640.93000

0135 MATERIAL ALLOWANCE 0.100

0.000

769.120.100

0.00NCU 

7,691.16000

CAT 803,739.75479,315.093,146,115.44CURRENT AMT0301 $ $ $

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0140 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

40.000

SY  

10.72000

0145 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.500

CY  

10,703.58000

0150 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

18,070.000

LF  

20.22000

0155 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,080.000

LF  

35.25000

0160 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

2,645.000

LF  

82.96000

0165 30 Inch Wide Cable Tray 0.000

0.000

613-05630  
 

0.000.000

0.00

528.000

LF  

68.42000

0170 Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

20.000

EACH

1,976.02000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0170 MATERIAL ALLOWANCE 0.000

0.300

11,856.120.300

11,856.12NCU 

39,520.40000

0175 480 Volt Motor Control Center 0.000

0.000

613-80204  
 

0.000.000

0.00

1.000

EACH

248,570.65000

0175 MATERIAL ALLOWANCE 0.100

0.000

24,857.070.100

0.00NCU 

248,570.65000

0175 MATERIAL ALLOWANCE 0.000

0.200

49,714.130.200

49,714.13NCU 

248,570.65000

0180 320 Kilo Ampere Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

8.000

EACH

4,269.54000

0180 MATERIAL ALLOWANCE 0.100

0.000

3,415.630.100

0.00NCU 

34,156.32000

0180 MATERIAL ALLOWANCE 0.000

0.200

6,831.260.200

6,831.26NCU 

34,156.32000

0185 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

1.000

EACH

380,506.50000

0185 MATERIAL ALLOWANCE 0.100

0.000

38,050.650.100

0.00NCU 

380,506.50000

0185 MATERIAL ALLOWANCE 0.000

0.200

76,101.300.200

76,101.30NCU 

380,506.50000

0190 480 Volt Trip Unit Retrofit Kit 0.000

0.000

613-80303  
 

0.000.000

0.00

5.000

EACH

8,415.42000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0190 MATERIAL ALLOWANCE 0.100

0.000

4,207.710.100

0.00NCU 

42,077.10000

0190 MATERIAL ALLOWANCE 0.000

0.200

8,415.420.200

8,415.42NCU 

42,077.10000

0195 Active Harmonic Filter (500 A) 0.000

0.000

613-80304  
 

0.000.000

0.00

3.000

EACH

93,196.82000

0195 MATERIAL ALLOWANCE 0.100

0.000

27,959.050.100

0.00NCU 

279,590.46000

0195 MATERIAL ALLOWANCE 0.000

0.250

69,897.620.250

69,897.62NCU 

279,590.46000

0200 Variable Frequency Drive and Enclosure (100 Horse 
Power) 

0.000

0.000

613-80306  
 

0.000.000

0.00

8.000

EACH

38,550.72000

0200 MATERIAL ALLOWANCE 0.165

0.000

50,886.950.165

0.00NCU 

308,405.76000

0200 MATERIAL ALLOWANCE 0.000

0.185

57,055.070.185

57,055.07NCU 

308,405.76000

0205 Variable Frequency Drive and Enclosure (600 Horse 
Power) 

0.000

0.000

613-80308  
 

0.000.000

0.00

8.000

EACH

128,545.51000

0205 MATERIAL ALLOWANCE 0.165

0.000

169,680.070.165

0.00NCU 

1,028,364.08000

0205 MATERIAL ALLOWANCE 0.000

0.185

190,247.350.185

190,247.35NCU 

1,028,364.08000
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PCN: 21223R-BID   ESTIMATE RUN 04/08/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:30

CUMULATIVE
AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0210 Bus Duct (1600 Ampere) 0.000

0.000

613-81609  
 

0.000.000

0.00

91.000

LF  

505.32000

0210 MATERIAL ALLOWANCE 0.100

0.000

4,598.410.100

0.00NCU 

45,984.12000

0210 MATERIAL ALLOWANCE 0.000

0.200

9,196.820.200

9,196.82NCU 

45,984.12000

0215 30 Ampere Safety Switch, NEMA 3R 0.000

0.000

613-81698  
 

0.000.000

0.00

12.000

EACH

640.93000

0215 MATERIAL ALLOWANCE 0.100

0.000

769.120.100

0.00NCU 

7,691.16000

CAT 803,739.75479,315.093,157,711.82CURRENT AMT0302 $ $ $

CAT NO0400 CEPOOL 

0220 Field Office (Spec) Addition of Field Office (Spec) 0.000

0.000

620-00005  
 

0.000.000

0.00

0.083

EACH

32,221.00000

CAT 0.000.002,674.34CURRENT AMT0400 $ $ $

$ 1,632,562.55983,713.23$8,362,797.54$CURRENT AMTPROJECT TOTAL


